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Abstract
IS implementation failure is high, yet uptake of these systems is still on the rise. This inconsistency
might be because of the rational and narrative approach which characterizes how IS implementation
success and failure are currently assessed and defined in research. This study challenges these
dominant approaches (rational and narrative) which views outcomes as static and fixed by adopting a
performative view. Hence the question: How are the realities of IS Implementation outcomes
performed? This study adopted a case study methodology and used Actor Network Theory (ANT) in
reconstructing the implementation story and producing knowledge claims. Findings indicate that the
realities of IS implementation outcomes are performed by and within the groups in which the IS
implementation is assessed. In this study, the IS implementation was assessed in two different groups
and performed concurrent competing realities of IS implementation outcomes. This study elicits how
factors such as expectation management, organizational politics, market recognition and the conditions
of possibility played a key role in the intra-actions that enacted the realities of IS implementation
outcomes. These factors were not pre-given rather they were locally produced within the IS
implementation actor network.
Keywords: IS implementation success and failure, Actor Network Theory (ANT)

1. Introduction
The extant landscape of research on the outcomes of information systems development and
implementation suggests that this domain has been extensively researched (Doherty et al., 2012).
Results indicate high information systems (IS) implementation failure, yet uptake of these systems is
still on the rise (Mahmud et al., 2017). In response to the alarming failure rates, researchers and
practitioners have extensively researched the concept of IS success and failure prescribing and
promoting a cumulative list of critical success factors which they believe should improve the success
(Jewer & Compeau, 2021). This effort, however, has not yielded much improvement considering the
vast amount of research in this domain (Baghizadeh et al., 2020). This inconsistency might be as a result
of the rational and narrative approach which characterizes how IS implementation success and failure
are currently assessed, defined and framed in research (Mpazanje et al., 2013).
The dominant rational approach (scientific realism) presents IS implementation success and failure as
static, discrete, determinate, and time resistant despite the uncertainty and unpredictability involved
(Cecez-Kecmanovic et al., 2014). It has been criticized for being simplistic in its representation of
success, and by implication failure, in IS implementation (Cecez-Kecmanovic et al., 2014). The
narrative approach presents IS implementation success and failure as being created through subjective
interpretation, narratives and social construction (Bartis & Mitev, 2008; Walsham, 1999). Given the
multifaceted nature of IS, this approach argues that the success and failure of an IS implementation
cannot be objectively determined as different social groups attribute different understanding and
meaning to the concepts of IS implementation success and failure (Bartis & Mitev, 2008). Both the
rational and narrative approach have taken a representational view where certain key elements are used

to represent the important aspects and characteristics of IS implementation outcomes. It is assumed that
surrogates related to measures and perceptions can be used to operationalize success and failure.
This representational view which characterizes much of research in IS (Grover & Lyytinen, 2015)
means success is either represented by objective measures or by subjective perceptions of social actors.
The problem with this representational view is that: (1) IS success and failure is reified as given, fixed
and time resistant, (2) it encourages the importation of incomprehensive models as readymade products
that can be used out of the box to determine success or failure (Sadoughi et al., 2013) (3) The
information technology (IT) system in focus is often black-boxed and downplayed. With the IT system
being exogenous to theorizing in IS research, there is a scarcity of innovative theorizing, hence, an
increase in the number of incommensurate mid-level models or frameworks that produce confounding
results (Grover & Lyytinen, 2015).
We, therefore, challenge the dominant representational view of IS assessment which views outcomes
as static and fixed by adopting a performative view in which the outcomes of an IS implementation is
fundamentally indeterminate, which then becomes temporally determinate by observing related actors
and their dynamic intra-acting within emerging actor networks from which properties, boundaries and
concepts emerge and makes sense (Cecez-Kecmanovic et al., 2014). Reality is enacted; hence, it is not
static and singular, instead, dynamic and plural. This outlook does not imply multiple views to one true
reality, rather multiple realities in which truth is no longer the only criteria for validating and disproving
reality (Law, 2004). Thus, the possibility exists of multiple concurrent realities of success and failure
as outcomes of an IS implementation. Yet, it is not clear how the realities of implementation outcomes
are performed. By providing understanding of this phenomenon, this study contributes to the ongoing
theorizing of IS implementation outcomes. In addition, organisations can understand what
actions/activities to adopt or avoid in relation to the performativity of implementation outcomes. Based
on this background, this study, sets out to answer the research question: How are the realities of IS
implementation outcomes performed? In this introduction we have reviewed literature on IS
implementation outcomes which we find limited. The rest of the paper contains related literature on
Actor Network Theory (ANT) concepts, the research method, the IS implementation case study, ANT
analysis, discussion, and conclusion.

2. ANT- Overview of Important Concepts
An anti-representational account of reality is performative (Barad, 2003). Performativity posits that the
relation and boundaries between the social and material are enacted in practice rather than given (Jones,
2014). This study adopts ANT as its theoretical lens because like the performative perspective, ANT
views all actors alike (humans and non-humans), zooms out on them and zooms in on their relationships
which produce actions and events from which realities of success and failures are enacted (Jrad &
Sundaram, 2016). This turn towards performativity has odd consequences, in that, things referred to as
singular, in theory, exist as multiples in practices. Each practice enacts a different reality which rarely
momentarily collapses into a single reality. Although it seems counter-intuitive, a completed translation
does not create a single consistent configured network or reality, rather a multiplicity of realities emerge
(Mol, 2002). In this section, we now explain the relevant ANT vocabulary and analytical concepts.

2.1 Actor/Network
An actor is not the sole performer of action; instead, it is the target of a substantial collection of entities
grouping towards it (Latour, 2005). An actor is the outcome of a relational configuration. It does not
exist outside the relation or network that defines it. A network in ANT sense should not be confused
with a telephone or subway network. Far from it, the network in question is an expression, a notion and

not a thing. It is not what is being described but, a tool that assists in describing things (Latour, 2005).
It ensures the analysis of different patterns of connections.

2.2 Translation
Translation is a process of aligning, shifting and making equivalent (Law, 2009). The process of
translation consists of the following steps labelled as problematization, interessement and enrolment
which can overlap in reality (Callon, 1986).The first moment during translation is problematization,
during which one or more key, primary or focal actors “determine a set of actors and define their
identities in such a way as to establish themselves as an obligatory passage point in the network of
relationships they are building” (Callon, 1986 p.6). Interessement is the second moment of translation.
Prior to it, problematization is still hypothetical. Hence, at this moment, the focal actor tries to negotiate,
impose and stabilise the identity or roles of actors to that defined at the moment of problematization
(Callon, 1986). A successful interessement confirms problematization and leads to enrolment.
Enrolment is the third moment of translation during which other actors accept the roles or identities
defined for them by the focal actor (Callon, 1986). The translation process creates an actor network
from which groups emerge. Groups are meaningless and only understood by studying their formation
(Latour, 2005). The starting point for an ANT analysis is not to find which groups make up the social
rather; it commences by discovering what group actors belong to by following them via the traces that
were left behind by their activity of assembling and dissembling groups (Latour, 2005).

3. Method
This study aims to make sense and provide the understanding on how success or failure comes about in
an IS implementation. Given the aim of this study, a case study research method was chosen. The case
study method is appropriate for implementation studies because they are characterized by dynamic
processes that are best investigated in their natural setting (Venugopal & Rao, 2011). In selecting the
single case, the following aspects were considered; the number of cases to be selected, the unit of
analysis, longitudinal or retrospective case(s), and the case selection criteria. Two possible cases were
reviewed based on their recent implementation endeavor. The first involved the implementation of an
enterprise system (ES) research information management system (RIMS) while the second involved the
implementation of a customer relationship management system (CRM) both in a large higher education
institution (HEI) in South Africa which we will anonymise as Ìwádí. The first case was selected because
it was a retrospective case which was accessible by the researcher.

3.1 Data Collection and Analysis
Data was collected through semi-structured interviews, observations, documents, and field notes. A
total of 33 interviews were conducted and 27 documents were collected. The interviewees included
members of the implementation team, the publication management team, faculty coordinators,
departmental administrator, and a research manager from a different HEI. The use of field notes
corroborated the observations as it involved taking a continuous commentary on activities, actions, and
events in a case study. From December 2018 to June 2019, the researcher spent at least three Fridays
every month at Ìwádí and from July 2019 to October 2019 the researcher visited the research site at
least two times a month.
The research questions were constructed based on the concepts of translation, materiality, relationality,
performativity, and practice. All the main interviews, follow-up interviews and impromptu
conversations were conducted in the offices of the research participants, so this gave the researcher an
opportunity to observe participants in their natural environment.

In analysing the collected data, this study used an ANT analysis strategy. The ANT analysis began
during the data collection process. At this step, the researcher continuously read, annotated, and
inductively coded the interview transcripts, observational notes and other secondary data sources, from
which anecdotes or textual accounts began to emerge. Then, using ANT's concept of translation, the
researcher analysed the collected data and pieced together (enacted) the sequence of events during the
pre-implementation, the implementation and post-implementation stages of the RIMS system. The
number of events generated were enormous and the researcher had to focus the analysis by identifying
and making sense of key events that were relevant to the RIMS implementation outcomes. The
researcher then translated the result of the analysis into descriptive textual accounts.

3.2 Ìwádí University and the Publication Count Process
In 2014, Ìwádí declared a new ten-year strategy (2015-2025) to become a research-intensive university,
and it acknowledged the need for excellent IT resources and support to achieve its goal. At Ìwádí, there
was a plethora of disjointed research systems and processes which created an environment where
supporting research was challenging. To resolve this problem, a consultant architect was employed by
the research office. The research office was responsible for research affairs. The consultant architect
initially focused on the publication count process. The consultant architect identified quick wins for this
process because it was a mature process that affected several organisational units within the university's
research enterprise. Furthermore, it was an important process because Ìwádí depended significantly on
the subsidy received from the Department of Higher Education and Training (DHET) for financing and
supporting research.
The publication count process commonly referred to as pubcount in Ìwádí is an annual research support
activity conducted in public higher education institutions (HEIs) in South Africa. It involves HEIs
submitting research publications affiliated to their institutions to the DHET for research subsidy. The
pubcount process included five stages namely: sourcing, verification, validation, auditing and
screening, and submission. At the sourcing stage, the researchers submitted their research articles to
their departmental administrators who manually captured them into the legacy RIMS called Óparí.
Next, departmental administrators verified that the submitted publications met the pubcount criteria
specified in the DHET research output policy. They then submitted each publication electronically
(metadata) and in full text (hard copy) to their respective faculty coordinators. At the second level of
verification, the faculty coordinators verified the submitted hard copies against the electronic metadata
of the published articles. They then submitted all the verified publications for validation. Once the
publication management team completed validation, they prepared the DHET report which was audited
by external auditors before submission to the DHET for subsidy. To improve the pubcount process, the
consultant architect designed a research administration digitisation (RAD) program. The RAD program
consisted of several projects and implementing a new RIMS for the pubcount process was a key project.

4. ANT Analysis
The translation process consisted of three moments, namely problematization, interessement and
enrolment. The researcher followed the focal actors through these moments.

4.1 Problematization
The interest of the research office was to implement a RIMS that could support research administration
at Ìwádí. The realisation that Óparí was not going to support the Ìwádí's new strategy made it easy for
the consultant architect to engage the research office into the idea of implementing a new RIMS that
could support the pubcount process and other research administration processes within the university.
The research office appointed the consultant architect as the program manager. The program manager
inherited the interest of the research office. With the mantle of this new position, the program manager

took on the responsibility of identifying and engaging key actors and thus assumed the role of the focal
actor.
The program manager (ex-consultant architect) commenced with engaging a few external consultants
to make up the initial members of the RAD implementation team. Next, the program manager made
attempts to engage other key actors such as the RIMS vendor, the RIMS, the publication management
team, the faculty coordinators, and the departmental administrators. The next step of problematization
was to define the obligatory passage point (OPP). The OPP is an event that needed to occur for all actors
to realise their interests, as defined by the focal actor (Callon, 1986). The program manager put forward
the RAD program as the OPP. This decision meant that the RAD program, more specifically the
implementation of the RIMS for the pubcount process was necessary for the interests of the pubcount
stakeholders to be satisfied.

4.2 Interessement
At the second moment of translation, the focal actor deployed strategies and devices to convince other
actors to accept the definitions of interests defined for them. The following sections describe the
negotiation between the focal actor and other key actors involved in the implementation of the RIMS
for the pubcount process.

4.2.1 Negotiation with the RIMS Vendor
The RIMS vendor was an international analytics organisation that created and sold various academic
research solutions. It was interested in selling its RIMS and assisted organisations with its
implementation and support. As part of the RAD program, the focal actor needed a modern RIMS to
replace the outdated Óparí system in administering the pubcount process. To achieve this, the focal
actor engaged and negotiated with several RIMS vendors. One of the strategies applied by the focal
actor was issuing a request for proposal and inviting RIMS vendors for a demo presentation. This
strategy created awareness and showed the focal actor's commitment towards engaging a RIMS Vendor.
A RAD implementation team member reported: There were presentations by vendors, and we did a
balance kind of scorecard thing where everything was weighed. There was a shortlist of two, and they
decided to go with one. (RAD implementation team member 2)

4.2.2 Negotiation with the RIMS
The RIMS was a configurable and customisable package information system. It was a researcher-centric
system that assisted organisations streamline business processes for various administrative functions
supporting research. Out of the box, it consisted of several prebuilt sub-systems that are usually
configured and customised further by system users to meets the user's requirement. The focal actor
needed to engage the RIMS to eliminate administrative burdens by automating the publication
administration process. Thus, the focal actor, through the RIMS vendor, negotiated the engagement of
the RIMS. For instance, the RIMS required that the focal actor put in place resources such as the servers,
operating system (OS), networks, security, and system engineers.

4.2.3 Negotiation with the Project Implementation Committee
The project implementation committee (PIC) was responsible for the overall governance of the RAD
implementation program. The PIC represented the university’s management in the RAD
implementation program. They were primarily concerned with monitoring the progress of the
implementation and providing the needed resources. The group consisted of high-level senior
management and delegates from different organisational units such as the research office within the
university. The PIC had both internal and external interests. Internally, the PIC was interested in
ensuring that the implementation was delivered within time, cost, and scope. Externally, the PIC was
concerned about how the outcome of the implementation affected the university hence, it was interested
in ensuring that the implementation was assessed as a success by other HEIs in South Africa.

4.2.4 Negotiation with the RAD implementation team
The focal actor needed the RAD implementation team to execute implementation tasks such as
configuring the RIMS and developing the DHET report for the pubcount process. The focal actor began
negotiating with potential members of the RAD implementation team because of their skills, expertise,
and experience. To engage these potential members, the focal actor offered temporary employment
contracts on the RAD program. The employment contract was an interessement device that provided
potential members employment and the possibility for job experience.

4.2.5 Negotiation with the Publication management team
The publication management team administrated and managed the pubcount process using the Óparí
System; hence they were the domain experts. The focal actor needed the publication management team
to take ownership in the implementation of RIMS. This involved providing business requirements to
the implementation team, testing the RIMS, providing feedback to the implementation team, managing
the new pubcount process, and training and supporting the end-users of the RIMS. To engage the
publication management team, the focal actor got them excited about new features and functionalities
offered by the RIMS.

4.2.6 Negotiation with Faculty coordinators
The faculty coordinators were staff or ad-hoc staff of the university responsible for managing the
pubcount process at the faculty level of the university. Through the publication management team, the
focal actor engaged with the faculty coordinators. The focal actor required the faculty coordinators to
use the RIMS to manage the faculty's pubcount process. The focal actor engaged the faculty
coordinators by providing system functionalities and features that addressed issues associated with the
Óparí system.

4.2.7 Negotiation with Departmental administrators
The departmental administrators are staff or ad-hoc staff within academic departments. They are
responsible for sourcing and capturing publications affiliated with their departments on the RIMS. The
captured publications are sourced directly from the researchers or external databases. Through the
faculty coordinators, the focal actor engaged the departmental administrators. The focal actor aimed to
replicate the same role from the Óparí system; hence, the focal actor assigned the departmental
coordinator with a publication capturer role on the RIMS. Activities such as publication sourcing and
capturing had been defined as part of departmental administrators' job. A RAD implementation team
member explained: And then department admins, faculty coordinators it is just their job, so they have
to do it…, I suppose they get deadlines from the research office. (RAD implementation team member
2)

4.3 Enrolment
Enrolment is the third moment of translation. This is the stage where actors accept the roles defined for
them by the focal actor (Callon, 1986). The interessement strategies do not automatically lead to
enrolment hence at this stage, we unpack the multiple negotiations, obstacles, and concessions that
accompany the interessement and caused them to succeed or fail (Callon, 1986).

4.3.1 Enrolment of RIMS Vendor
For the vendor to be enrolled, it must accept the role of providing and implementing the RIMS at Ìwádí
university. In other to accept the role of providing the RIMS, the vendor had to respond to the request
for proposal and partake in the RAD program system procurement process. The process involved
competing with other vendors and showing that the RIMS could meet the requirement of the RAD
program. The RIMS acquisition by Ìwádí university in 2015 confirmed the enrolment of the RIMS
vendor. This was explained by the RIMS vendor consultant: The application was acquired by Ìwádí
University in 2015, I got involved in March 2016 (RIMS Vendor consultant).

4.3.2 Enrolment of RIMS
For the RIMS to be enrolled, it must accept the role of being the IT system that supports the publication
management process at Ìwádí university. That is, it must be installed, integrated, configured, and
customized prior to the 2016 pubcount cycle. For the enrolment to be achieved, the focal actor needed
to ensure that the IT department of the institution put in place resources such as the servers, operating
system (OS), networks, security, and system engineers needed to support the enrolment of the RIMS.
The focal actor was unable to meet the operating system requirement of RIMS because the university’s
IT department who hosted the RIMS did not have system engineers with the technical ability required
to install and support the required OS. Despite this challenge, the RIMS confirmed enrolment by being
successfully installed on premise on an unsupported OS (Ubuntu).

4.3.3 Enrolment of Project Implementation Committee
For the PIC to be enrolled, it must accept the role of providing the required resources and support needed
by the focal to implement the RIMS. The kickoff of the RAD implementation program, the procurement
of the RIMS and the employment of members of RAD implementation members are events that
confirmed the enrolment of the PIC. The PIC supported the RAD implementation post the 2016
pubcount cycle. This was confirmed by the two years extension granted to the RAD program manager
to complete and extend the scope of RAD implementation. This was highlighted by the RAD
implementation team member 5: I was brought on the project when the project was an extension I
believe. The project had already taken place two years prior to me arriving here and it was extended
for another two years 2018-2019 (RAD implementation team member 5).

4.3.4 Enrolment of RAD implementation team
Through the secondment and recruitment process, existing employees of Ìwádí University and external
job seekers accepted the role of joining the RAD implementation team. The outcome of the 2016
pubcount count cycle highlighted several issues with the implementation delivery of the RAD
implementation team. Issues such as the inability of the RIM’s reporting engine to automatically
underline authors on the DHET report, the harvesting functionality and data quality issues were pointed
out by RIMS users. However, these issues were not showstoppers that could have prevented the
completion of the 2016 pubcount cycle because of the workarounds that were put in place. In all, the
RAD implementation team were able to implement about 85 percent of the RIMS for the pubcount
process. This was highlighted by the RAD project manager: In the first cycle we made 80 to 85 percent
of the requirement. The gaps were underlining names, data quality issues (RAD Project manager)

4.3.5 Enrolment of Publication management team
Taking up the role to assist the RAD implementation team, was a difficult challenge for the publication
management team. This was because of their non-inclusion when making decisions and the presence of
functionalities that did not work as expected. Despite the challenges which weakened the enrolment
efforts of the focal actor and the RAD implementation team, we see that the publication management
team was enrolled. They completed the 2016 pubcount cycle using the RIMS. They acknowledged that
the system had the basics required to support the 2016 pubcount cycle. However, they considered the
2016 cycle a failure because they had to apply so many workarounds to make it a success. This was
explained by Publication management team member 5: we have had to manipulate and change a lot to
call it a success. I think the editing has to be minimized a lot more before we can call it a success. We
make it a success because we have to, we go through the records and it ended up being very manual
and we make things add up (Publication management team member 5)

4.3.6 Enrolment of Faculty coordinators
The faculty coordinators faced several challenges in taking up the role defined for them by the focal
actor. These included: the amount of effort required to participate in the pubcount process even though
it was not part of their core responsibilities; lack of proper training on the RIMS and their non-inclusion
in the core focus group that implemented the RIMS. Despite the challenges faced by the faculty

coordinators, they accepted the role and were enrolled by the focal actor and the publication
management team prior to the 2016 pub count cycle. The faculty coordinators used the RIMS to manage
the faculty’s pubcount process because it was part of their job responsibilities. They experienced a lot
of teething problem while using the RIMS to manage the faculty pubcount process. This was highlighted
by Faculty coordinator 2: It was a nightmare, it was difficult….there are initial teething problems with
any new system, and I have dealt with new systems before but this one was different because there was
no support. Because even the support did not know (Faculty coordinator 2).

4.3.7 Enrolment of Departmental administrators
The faculty coordinators assisted the focal actor with the enrollment efforts. In negotiating to accept the
role of publication capturer, the departmental administrators faced challenges such as the harvesting
functionality not working as expected and negative comments about the RIMS from the publication
management team. Nonetheless, the departmental administrators used the RIMS to capture publications
for the 2016 pubcount cycle because it was part of their job responsibilities.

5. Discussion – Performativity of the RIMS implementation Outcomes
At the beginning of the 2016 pubcount cycle there was one large RIMS implementation actor network
that consisted of enrolled actors. The intra-actions within this actor network created groups. Groups are
formed by the identification of anti-groups (Latour, 2005). That is, groups are formed by actors
identifying the alternative groups they do not belong to. In this case, the RIMS end user group was
formed by members of the publication management team who represented RIMS users. They made
comments concerning how they were not involved in the decision-making process during the
implementation of the RIMS: “It was very challenging and not only because with every new system you
expect teething problems but because of how decisions seemed to have been changed and we were not
informed… I can’t even talk to procurement because we were never involved” (Publication
management team member 1). This comment did not only reflect the absence of RIMS end users’
group from the decision-making process, it also highlights the presence of an alternative group (RIMS
implementation group) which made the decision concerning the implementation of the RIMS. This was
highlighted by a member of the RAD implementation team: “I think that we should have included the
administrators especially the publication management team, we should have included them more in
what we were doing but the again we just never had time to do that. The intra-actions within these
groups gave rise to agencies which enacted the RIMS as an object of assessment as well as their
assessments of its implementation. These agencies are referred to as agencies of assessment. “An
agency of assessment is a specific kind of agency that arises through intra-actions and shows up in the
resulting sociomaterial practice that enacts a particular assessment together with the object of
assessment” (Cecez-Kecmanovic et al., 2014 p.22)
The RIMS end user group consisted of actors such as the RIMS, the departmental coordinators, the
faculty coordinators, the publication management team, and the job responsibility document. These
actors belong to the RIMS end user group because they use the RIMS for the pubcount process, and
they were not involved in the decision-making process. As soon as the 2016 pubcount cycle started,
several challenges emerged within the RIMS end user group. The departmental administrators and the
faculty coordinators mentioned that they experienced key problems such as bad HR data and the nonusability of the harvesting feature while sourcing, capturing, and verifying publications on RIMS. The
HR data integration and publication harvesting were key feature that was used by the focal actor in
getting end users interested in the system. These features were supposed to revolutionize the way end
users capture publications, but they did not work as expected and it was a major disappointment. This
outcome highlights an opportunity where continued expectation management by the focal actor would
have assisted in mitigating the negative consequence. IS implementation outcomes are not really a

function of right or wrong but rather good or bad and on this continuum, expectation plays a key role
(Neves et al., 2016). The impact of these challenges was felt by the publication management team (the
spokesperson of the RIMS end user group) as they had to do a lot of workarounds (manual corrections
due to dirty HR data and manual capturing errors) to validate and prepare the pubcount report for the
DHET. The RIMS end group had to manipulate and manually change things on the RIMS to ensure that
the RIMS implementation was assessed as a success. However, within the RIMS end user group, the
RIMS implementation (object of assessment) was enacted as an implementation with too many
workarounds (sociomaterial practice) and was considered a failure (assessment outcome) because the
features promised by the focal actor did not work as expected (assessment criteria). As a result, there
were calls by actors within the RIMS end user group for a return to Óparí. This however was not realized
because the job responsibility document mandated that end users use the RIMS for pubcount. In an
ANT study, an action is not performed under the full control of consciousness of the actor as there are
several other forces not of the making of the actor that are at play when it acts (Latour, 2005). There
are agencies (in this case, the agency of the job responsibility document) which actors have no control
over that makes them do and not do things. The performativity of the failed implementation outcome at
this point (end of the 2016 pubcount cycle) is not the end state of the RIMS implementation outcome
within the RIMS end user group. A failed implementation outcome at this stage is typical, particularly
because of the inflated expectations focal actors use in interesting end users. Sarker et al. (2006)
highlights how a business process change failed because of a failed enrolment. However, we see that
even a successful enrolment does not guarantee a successful outcome. Members of the RIMS end user
group were enrolled to the implementation actor network, yet they considered the implementation a
failure.
The RIMS implementation group consisted of actors such as the RIMS, the publication management
team, the RAD Implementation team, the PIC, and the RIMS implementation status report. These actors
belong to the RIMS implementation group because they played a major part in making decisions and
implementing the RIMS for pubcount. Members of the RIMS implementation group had an
implementation status meeting quarterly (sociomaterial practice) through which the agency of
assessment arose and the assessment criteria defined. The RIMS implementation group expected a
quality RIMS to be delivered on time and within budget (as highlighted in the implementation status
meeting minutes and by the program manager). Prior to go-live, the focal actor faced a dilemma due to
RIMS implementation issues. This meant postponing go-live for a year to fix the issues or go-live with
the system as-is and put in place workarounds. Malaurent and Avison (2015) showed that workarounds
can be an effective tool to turn around a failing implementation. The first option (postponing go-live)
created the problem of the implementation going overtime and over budget because two systems will
run in parallel (RIMS and Óparí). As a result, the focal actor decided to go live as-is without consulting
the RIMS end user group. By making this choice, the focal actor tried to ensure the success of the RIMS
implementation by favoring the PIC at the cost of disappointing and overworking the RIMS end users
with workarounds. The choice to side with the PIC highlights the application of organisations politics
by the focal actor. Given the lack of financial resources and time, the alternative (postponing go-live)
was politically risky and untenable. That is, financial resources and time were necessary conditions for
the selection of the alternative to be possible (conditions of possibility). Organisation politics have been
emphasized as a tool that can positively influence implementation outcomes (Neves et al., 2016).
At the end of the 2016 pubcount cycle, the focal actor confirmed that the RAD implementation team
had completed 80-85% of the RIMS implementation for the pubcount process. The pubcount process
was done by most public HEIs in South Africa, hence they were aware of the of the RIMS
implementation at Ìwádí and as such, two HEIs commenced implementing RIMS for their pubcount
process. One of the HEIs is the biggest in the country in terms of research output production. The
research manager at the other HEI and the vendor consultant confirmed that the RIMS implementation
at Ìwádí generated adoption interests of the RIMS among other HEIs in the country. Furthermore, the
RIMS implementation status report to the university’s Senate and Council highlighted the RIMS

implementation group position on the outcome of the RIMS implementation. The RIMS
implementation group reported the success (assessment outcome) of the RIMS implementation (object
of assessment) as they were able to successfully use the RIMS to prepare and submit the 2016 pubcount
report to the DHET based on which research output subsidy was awarded to the university (assessment
criteria). They linked the increased adoption of the RIMS at other HEIs in the country to the success of
their implementation (assessment criteria). Market recognition is an important determinant of a
successful implementation outcome (Neves et al., 2016). They acknowledged that the implementation
was not trouble free and that the learnings and experience of the first year are being used to improve
the effectiveness and ease-of-use of the RIMS for next cycle. The success of the RIMS implementation
at the end 2016 pubcount cycle was confirmed by the PIC’s extension of the implementation by two
years to increase its scope.

6. Conclusion
In this article, we have asked the question: How are the realities of IS implementation outcomes
performed? To answer, we adopted the ANT as a theoretical lens to investigate the concept of IS
implementation outcomes from a performative perspective. Our findings indicate that realities of IS
implementation outcomes are performed locally. That is, they are performed by and within the groups
in which the RIMS implementation was assessed(Cecez-Kecmanovic et al., 2014). In this case, we
observed that the RIMS implementation was assessed in two different groups (smaller actor networks)
which performed concurrent competing realities of the IS implementation outcomes. This study offers
contributions both on the theoretical and on the practical level. Theoretically, it contributes to the
ongoing theorizing of the assessment of IS implementation outcomes by challenging the existing
representational approaches and using the ANT to provide a performative perspective to this
phenomenon. Regarding the practical contributions, it sensitizes scholars and practitioners towards the
limitation of existing approaches that put forward a singular reality of IS implementation outcomes as
given. Such a position blinds us to the possibilities of multiple implementation outcomes being enacted
or we conflate multiple realities of IS implementation outcomes into a single reality even though they
do not complement. This mis-framing makes a case against the way we currently assess IS
implementation outcomes and sheds light into inconsistencies we see between research and practice.
Furthermore, this study elicits how factors such as expectation management, organizational politics,
market recognition and the conditions of possibility played a key role in the intra-actions that enacted
the realities of IS implementation outcomes. These factors were not pre-given rather they were locally
produced within the RIMS implementation actor network. Practitioners need to be sensitive to the time
and place where these factors are produced and use them to influence desired outcomes. Finally, this
study was conducted within a large organization with a large implementation actor network. This
context was a condition of possibility that allowed complex intra-actions that enacted multiple realities
of IS implementation outcomes. It is unclear whether same findings will hold within a small
organization with a small implementation actor network. Future study we argue should scrutinize this
outcome and validate its relevance to a small organization context.
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